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ESTIMATE RUN 10/29/2009

ESTIMATE SUMMARY 09:12:12

CONTID: C15901         ESTIMATE NO: 0001 PROG 2005

PCN: 15901-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH82-DEER FENCE REPAIR/INSTALL PERCENT TIME:

PROJECT NO: SHE0821-083                   

SH82-DEER FENCE REPAIR/INSTALL

NAME OF ROAD: 82A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

WATERFORD CORPORATION PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 08/31/2009

404 NORTH LINK LANE DATE LET 07/16/2009 DATE WORK BEGAN 09/14/2009

 DATE AWARDED 08/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/31/2009 DATE ACCEPTED

FORT COLLINS CO 80524     970/482-0911 DATE NOTICE TO PROCEED 08/31/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 642,263.79 PARTICIPATING $ $ 210,250.99

AWARD PROJECT AMT: 423,810.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,920.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.12

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/24/2009 ??:??:??

11/24/2009 ??:??:??

32.74%

432,012.80

210,250.99

210,250.99

204,330.46

$

$

$

$

210,250.99

0.00

210,250.99

0.00

210,250.99

-5,920.53

0.00

204,330.46

0.00

AMOUNT DUE 204,330.46 204,330.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 204,330.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.0
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PCN: 15901-BID    ESTIMATE RUN 10/29/2009

PROJECT: SHE0821-083                   ESTIMATE NO: 0001 09:12:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.500 0.000

L S 1.000 1,750.00

1,750.00000 1.000 1,750.00

201-00000  
 

0010 REMOVAL OF FENCE 9,000.000 0.000

LF  8,351.000 4,175.50

0.50000 8,351.000 4,175.50

202-01000  
 

0015 BLADING 50.000 0.000

HOUR 30.000 4,500.00

150.00000 30.000 4,500.00

203-01500  
 

0020 DOZING 30.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01550  
 

0025 POTHOLING 10.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

203-01597  
 

0030 LABORER 80.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

203-02330  
 

0035 EROSION LOG (12 INCH) 100.000 0.000

LF  100.000 600.00

6.00000 100.000 600.00

208-00002  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

208-00045  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 2,200.00

1,100.00000 2.000 2,200.00

208-00070  
 

0050 EROSION CONTROL SUPERVISOR 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00205  
 

0055 SEEDING (NATIVE) 0.250 0.000

ACRE 0.000 0.00

4,000.00000 0.000 0.00

212-00006  
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PCN: 15901-BID    ESTIMATE RUN 10/29/2009

PROJECT: SHE0821-083                   ESTIMATE NO: 0001 09:12:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *AGGREGATE BASE COURSE (CLASS 6) 100.000 0.000

TON 55.880 2,235.20

40.00000 55.880 2,235.20

304-06000  
 

0065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

270.00000 0.000 0.00

403-00720  
 

0070 18 INCH CORRUGATED STEEL PIPE 60.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

603-10180  
 

0075 END POST 60.000 0.000

EACH 25.000 6,875.00

275.00000 25.000 6,875.00

607-00005  
 

0080 CORNER AND LINE BRACE POST 80.000 0.000

EACH 12.000 5,700.00

475.00000 12.000 5,700.00

607-00010  
 

0085 FENCE DEER 35,000.000 0.000

LF  8,611.000 61,913.09

7.19000 8,611.000 61,913.09

607-11350  
 

0090 FENCE DEER (SPECIAL) 0.000 0.000

LF  0.000 0.00

6.95000 0.000 0.00

607-11360  
 

0095 GAME RAMP 9.000 0.000

EACH 0.000 0.00

6,700.00000 0.000 0.00

607-60002  
 

0100 3 FT GATE SINGLE (CHAIN LINK) 3.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

607-60203  
 

0105 16 FOOT GATE DOUBLE (CHAIN LINK) 7.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

607-60266  
 

0110 *12 FOOT DEER GUARD 2.000 0.000

EACH 1.000 15,375.00

15,375.00000 1.000 15,375.00

611-00013  
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PCN: 15901-BID    ESTIMATE RUN 10/29/2009

PROJECT: SHE0821-083                   ESTIMATE NO: 0001 09:12:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *18 FOOT DEER GUARD 2.000 0.000

EACH 1.000 22,780.00

22,780.00000 1.000 22,780.00

611-00019  
 

0120 *72 FOOT DEER GUARD 1.000 0.000

EACH 0.500 38,850.00

77,700.00000 0.500 38,850.00

611-00073  
 

0125 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 500.00

1,000.00000 0.500 500.00

625-00000  
 

0130 MOBILIZATION 1.000 0.000

L S 0.600 12,900.00

21,500.00000 0.600 12,900.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 625.00

1,250.00000 0.500 625.00

626-01000  
 

0140 *SURVEY MONUMENT (TYPE 1) 23.000 0.000

EACH 0.000 0.00

103.53000 0.000 0.00

629-01001  
 

0145 *LOCATE MONUMENTS 120.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

629-01110  
 

0150 *FLAGGING 200.000 0.000

HOUR 126.000 2,249.10

17.85000 126.000 2,249.10

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 74.000 0.000

DAY 31.000 3,255.00

105.00000 31.000 3,255.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 10.000 4,725.00

472.50000 10.000 4,725.00

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

2.50000 0.000 0.00

630-80341  
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PCN: 15901-BID    ESTIMATE RUN 10/29/2009

PROJECT: SHE0821-083                   ESTIMATE NO: 0001 09:12:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 0.000

EACH 13.000 32.50

2.50000 13.000 32.50

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000

EACH 4.000 10.00

2.50000 4.000 10.00

630-80343  
 

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.500 12.50

25.00000 0.500 12.50

630-80358  
 

0185 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

DAY 0.000 0.00

25.00000 0.000 0.00

630-80359  
 

0190 *DRUM CHANNELIZING DEVICE 44.000 0.000

EACH 22.000 924.00

42.00000 22.000 924.00

630-80360  
 

0195 *TRAFFIC CONE 200.000 0.000

EACH 43.000 64.50

1.50000 43.000 64.50

630-80380  
 

0200 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0205 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A PARTNERING 2,500.000 0.000

F A 1,250.000 1,250.00

1.00000 1,250.000 1,250.00

700-70011  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15901-BID    ESTIMATE RUN 10/29/2009

PROJECT: SHE0821-083                   ESTIMATE NO: 0001 09:12:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A REPAIR EXISTING FENCE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0235 CONCRETE (PATCHING) CMO NO. 2 1,230.000 0.000

SF  1,230.000 15,399.60

12.52000 1,230.000 15,399.60

601-06150  
 

CAT 0200 $209,650.99 209,650.99CURRENT AMT 641,663.79 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 SANITARY FACILITY 2.000 0.000

EACH 2.000 600.00

300.00000 2.000 600.00

620-00020  
 

CAT 0400 $600.00 600.00CURRENT AMT 600.00 $$

PROJECT TOTAL 210,250.99 $ 210,250.99CURRENT AMT 642,263.79 $$


